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City of Seattle
Department of Finance and Administrative Services

MEMORANDUM
Date: November 22, 2013
To: Fred Podesta, Director, Finance and Administrative Services

Chief Gregory Dean, Seattle Fire Department

City Council Government Performance and Finance Committee
City Council Public Safety, Civil Rights and Technology Committee
Fire Facilities Levy Oversight Committee

From: Dove Alberg, Director, Capital Development & Construction Management

Subject: October Report - Fire Facilities and Emergency Response Levy Program

The following update provides a monthly status report on the active Fire Levy projects:
16 major permanent fire station projects, seven interim station projects, and one marine project,
the Chief Seattle fireboat rehabilitation.

Projects in Pre-Design
None

Projects in Schematic Design
Fire Station 32 (West Seattle Junction) — Currently in the schematic design phase with Bohlin
Cywinski Jackson.

Projects in Design Development
Fire Station 18 (Ballard) — Currently in the design development phase with SHKS Architects.

Fire Station 29 (Admiral District) — Currently in the design development phase with Lawhead
Architects.

Projects in Construction Documents
Fire Station 11 (Highland Park) — Currently in the construction documents phase with Weaver
Architects.
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Fire Station 26 (South Park) — Currently in the construction documents phase with TCA
Architects.

Projects in Bid
None

Projects in Construction
Fire Station 20 (W. Queen Anne) — Currently in the construction phase with Berschauer
Phillips. Schacht Aslani Architects designed the new two-bay station.

Fire Station 24 (Bitter Lake) — Currently in the construction phase with Van Rossen
Construction. Hoshide Wanzer Williams designed the station renovation.

Fire Station 25 (Capitol Hill) — Currently in the construction phase with Western Ventures.
ARC Architects designed the station renovation.

Fire Station 36 (Delridge/Harbor Island) — Currently in the construction phase with Kirtley-
Cole. Johnston Architects designed the station renovation.

Projects in Closeout

Fire Station 6 (Central District) — Currently in the closeout phase with Commercial Structures
Inc. Weinstein Architects and Urban Designers designed the new two-company, two-bay
station.

Fire Station 8 (Queen Anne) — Currently in the closeout phase with In Store Services. SHKS
Architects designed the station renovation. Move-in occurred October 22"

Fire Station 9 (Fremont) — Currently in the closeout phase with Howard S. Wright
Constructors. Mithun designed the new two-bay station. The public open house is scheduled for
November 2",

Fire Station 14 (SoDo) — Currently in the closeout phase with Turner Construction. This project
used the GC/CM contract delivery method. Bassetti Architects designed the renovation of the
historic station.

Fire Station 27 (Georgetown) — Currently in the closeout phase with VVan Rossen Construction.
Weaver Architects designed the station renovation.

Fire Station 34 (Madison Park) — Currently in the closeout phase with Western Ventures.
ARC Architects designed the station renovation. Move-in occurred October 1%. The public open
house is scheduled for November 16"

Fire Station 40 (Wedgwood) — Currently in the closeout phase with Mike Werlech
Construction. TCA Architects designed the station renovation.



Other Projects

Chief Seattle Fireboat Rehabilitation (Marine) — Currently in closeout. The rehabilitation was

completed by Vigor Marine at their Everett ship yard.

Interim Stations

Design and permitting work is continuing on partial Interim Fire Station 26 (South Park). Partial
Interim Fire Station 11 (Highland Park), partial Interim Fire Station 24 (Bitter Lake), and Interim
Fire Station 36 (Delridge/Harbor Island) are complete and occupied. Deconstruction is underway
at Interim Fire Station 8 (Queen Anne), Interim Fire Station 9 (Fremont), and Interim Fire

Station 34 (Madison Park).

CC:

Ben Noble, Director, Council Central Staff

Jennifer Devore, City Budget Office

Tom Mikesell, City Budget Office

Pat Kirkness, Department of Information Technology
Carol Coryell, Seattle Department of Transportation
Loren Raynes, Seattle Department of Transportation
Lindsay King, Department of Planning and Development
Bradley Wilburn, Department of Planning and Development
Rick Pellinger, Department of Planning and Development
Finance and Administrative Services Staff

Seattle Fire Department Staff



